

VCF LP - General Update

January 03, 2019

Harvesting:

Plummer working on private wood. Back to VCF logging in mid January.

Mickelson is harvesting on Carrier blocks. Back to VCF in late January for road building and harvesting Westridge.

Roads:

David Craig has stopped building road at 42km for the season. Avalanche hazard has stopped all activities down the West Canoe. Will resume work in the late summer. David is planned to build roads into W22 and W24 this winter.

Cliff Jackman has completed road work up the Dave Henry. We have accomplished good access to the bridge site for instillation in the spring, opened up all Carrier roads into pre-developed blocks and have opened up roads to the end of the road heading up the river. Will finalize road work after the bridge is installed in the spring and will look to start new road construction. Jackman is set to build a small amount of road into Block SC11 soon.

Planning/Other:

Greenstar is working on block layout up the Dave Henry area. Roughly 45,000m³ layed out at present. 15,000m³ of cable harvesting and 30,000m³ of conventional harvesting. More volume to come.

Looking for another area outside of Dave Henry for layout as an alternative due to Avalanche Hazard.

Lidar update should be coming soon.

Grants:

We have submitted a grant proposal for the Lidar project to Rural Dividend Fund. No word back and poor communication. Probably a bad sign.

Silviculture:

Toured blocks for planting 2019 with Seth's Integrity Contracting. Negotiating with Seth for prices.

Have started RESULTS submissions. All submissions due March 31.