

VCF LP - General Update

November 27, 2019

Harvesting:

Mickelson has moved up the Dave Henry to start harvest on DH15, DH16 and DH17. SPF sold to Carrier and Canfor PG.

Plummer has finished harvesting on block PS03 up Packsaddle. Moving to Swift Creek on blocks SC07 and SC09 targeting douglas fir and spruce blocks. Fir to Larry Simpson and spruce to Carrier.

RV Timber Corp (Morgan) has finished cable logging on block K01.

Spaz is right of way harvesting up West Canoe at 47km and 54km.

Joe Nusse is working on douglas fir salvage logging on the 5-mile bike park area.

Roads:

Spaz has completed work on the Dave Henry mainline and is now working on DH15 block road. Spaz building road into KW32 at 47km West canoe.

Alpine completed 16km bridge siderails and fenders replacement at 16km West Canoe.

Cliff Jackman set to build landings and upgrade road up the Swift Creek area.

Cliff Jackman is working up Dave Henry on Mainline finishes: Box culvert, upgrade of DH09 road, 10km hill reconstruction, widening turning radius off new bridge and old bridge transport top yard.

Jackman is to build 600m of road into DH13 located at 1km on Dave Henry.

Dave Antoniuk has graded West Canoe and is working on Dave Henry.

Planning/Other:

Greenstar crew working on new blocks up the Dave Henry.

Craig and Alana attended beetle conference in PG.

Craig attended OGMA review meeting organized by the government.

Ainslie working on K5Q CP11 submission. CP10 expires June 27, 2020.

Forest Licence:

CP1 submitted. Hope to receive approved CP by early December. The permit is being referred to FN by the government. Working on CP 2 First Nations referral submission and cutting permit application.

Grants:

Nothing to report at this time.

Silviculture:

VCF ordered 330,000 trees +/- for 2021.

Alana is working on brushing plan and FG survey plan for next year.

Fine tuning woodlot silviculture program for 2020.