

VCF LP - General Update

January 31, 2020

Harvesting:

Mickelson has completed harvesting up Dave Henry on blocks DH15, DH16 and DH17. Now moved over to Westridge on blocks W26, W27 and W28. Wood sold to Carrier and Canfor PG.

Plummer has finished harvesting on blocks SC10, SC09 and has just started harvesting SC14. Fir to Larry Simpson and spruce to Carrier.

Joe Nusse is working on douglas fir salvage logging on the 5-mile bike park area.

Roads:

Spaz has built spur into DH15 and upgraded road to 15.5km on the Dave Henry mainline.

Spaz building 4.5km of road up the Westridge into blocks W26, W27 and W28.

Spaz is logging right of way and building road into WC06 at 9km on the West Canoe.

Cliff Jackman built landings and upgrade road up the Swift Creek area and logged and built road into DH13 at 1km on the Dave Henry.

Planning/Other:

Greenstar crew has completed blocks DH20, DH21 and DH22 up the Dave Henry and close to completing layout on block W29 up the Westridge. We will have to walk all these blocks in the spring for streams and SP data.

Craig to do presentation to MOF staff on Feb 12 on small tenures.

Forest Licence:

CP1 approved. Working on CP2.

Grants:

Nothing to report at this time.

Silviculture:

2021 tree order complete.

Working on results reporting.