

## **VCF LP - General Update**

August 28, 2025

### **Harvesting:**

#### **AAA Logging:**

Close to finishing W48 and started ST09

#### **Plummer Logging:**

Just hauling from W57 – Started WC01A

#### **Spaz Logging:**

Potential harvesting start at CV04

### **Roads:**

Road packages in and West Canoe deactivations finished  
Culvert at 12km plugged up Dave Henry from mud slide  
West ridge package to start soon

#### **Bridges:** 11k Bridge up west ridge – needs work

Pulled bridge at 55km West Canoe

Pulled box culvert at 37km West Canoe

**Planning/Other:** Layout activities – Canoe Mountain, West Ridge, and West Canoe

**Woodlot:** Done until 2032

**Forest Licence:** Graveling road and harvest started

**Community Forest Agreements:** K2T & K5Q extension application submitted to DM for approval – should have them before K5Q expires Sept 5, 2025

**Sort Yard:** In use – Cedar

**Silviculture:** Spring plant completed. Standing tending on going on Canoe Mountain

### **Other:**

Brookfield to start re-doing lining of the IPP at 13km West ridge  
West ridge slide cleaned up and road re-opened.