

VCF LP - General Update

January 22, 2024

Harvesting:

AAA Logging:

WC38 – (55 km West Canoe) – Completed

W30 – (12.5 km Westridge) – Harvesting commenced on January 16.

Plummer Logging:

WC01A (7 km West Canoe) - Partly logged and hauled due to wet ground conditions.

W57 (3.5 km Westridge) – All phases active – will be working on this block until the break-up

Shapansky Logging:

W35 (20.5 km Westridge) – Logging activities started on January 20.

Spaz Logging (Cedar Leading Blocks):

CV02 (CVH block) at 55 km on the West Canoe – partly logged since last winter; Hauling is supposed to start this week.

CV04 (6.5 km West Canoe) – road upgrade completed.

Spaz is currently logging for FN – this may take him all the way to the break-up.

Roads:

Jackman:

W35, W36 (km 20.5 Westridge) – Construction of the upper spur in progress

Bridges: temporary bridge at 55 km on the West Canoe will be pulled once hauling/logging is completed

Planning/Other:

Layout activities off Dave Henry FSR and Westridge FSR

Woodlot: Done until 2027/28 season.

Forest Licence: K2T has been approved for the period of one year.

Sort Yard: Clean up loads only

Silviculture: Free Growing and Survival surveys

Other:

Still waiting on the date for the dispute resolution with Cedar Valley Holdings.