

General Update

November 29, 2016

Harvesting:

Winter harvesting tender results have been received with all the SPF volume awarded to Carrier. Bids received from Dunkley, Interfor, Canfor and Carrier.

Mickelson has completed harvesting on block WC28 up the West Canoe. No hauling has taken place due to poor weather resulting in soft roads. This block is mainly douglas fir which has been sold to Interfor Adams Lake. Spruce sold to Carrier and cedar sawlog to Gilbert Smith. Mickelson has started harvesting on Block WC32 located at 31km.

Jerry Plummer is harvesting on SC04 up Swift Creek targeting large diameter fir and pine. After this block, he will move to Derek road to log pine leading stands.

Mike Widell is harvesting pine post wood up Canoe Mountain. Harvesting looks organized and safe.

Roads:

David Craig has opened up two older spur roads up the West Canoe at 40 and 42km for block layout and development.

Cliff Jackman has built a 1.3km access road into WC13 located at 22km.

Mill Site:

Ruperts land Consulting is working on a detailed engineering plan for the yard. Work is expected to begin next summer.

Sort Yard:

House log builder Mark Degal's workers are peeling fir house logs. All loads planned to be delivered by Mid December.

Planning/Other:

CP 2 for CFA K2T has been approved.

Greenstar is working on layout mostly on the new K5Q licence up the West Canoe.

Burning program is complete on the tougher access areas.

Silviculture:

Integrity Contracting has completed regeneration surveys under the certification of Karen McKirdy. Waiting for survey deliverables.

Tree orders for summer 2017 and spring 2018 are being finalized.