

General Update

August 25, 2017

Harvesting:

Contractors back harvesting after a week of fire shutdown.

Mike Widell is harvesting pine post wood up Canoe Mountain.

Jerry Plummer is logging up Swift Creek on block SC04 targeting douglas fir for Larry Simpson and set to move into MM01 up the Derek Rd, wood sold to Canfor.

Mickelson Investments is logging block WC36.

Robson Valley Timber is cable logging WC34.

CVH is logging on block WC13 at 22km down West Canoe.

Roads:

David Craig is set to build road into WC32, West Canoe.

Dave Antoniuk is working on West Canoe ML.

GDA Contracting Ltd. has been contracted to brush the West Canoe ML from 2-27km.

Cliff Jackman is building road into block PS02 up the Packsaddle.

Mill Site:

Canfor is processing and hauling out of yard.

Sort Yard:

Delivered a few cleanup loads into yard: Fd, Cw, Pl and Sx. To be scaled and sorted.

Planning/Other:

Greenstar up West Canow, westridge completing quality assurance on layout.

Ray Thiessen is working on layout up the south Kiwa. This area is a mix of cable/conv SxBl.

Working on TSR approvals in order to start FN referrals.

Ecora crews in Vale working on K5Q timber typing and ecosystem mapping.

Incident Report: Power issues by main powerline into yard caused by crow.

Silviculture:

Working on a brushing plan for 2017.