

General Update

December 1, 2017

Harvesting:

Jerry Plummer is logging private wood and logging right of way up the Kiwa on block K01, spruce and balsam sold to Carrier.

CVH has completed logging on block WC55 at 27km down West Canoe.

Plan to get a wood tender out to Mills in December for roughly 20,000m³.

Roads:

Cliff Jackman is building road into block K01 up the Kiwa.

Mill Site:

The new waterline has been completed. Water pressure at CVH is very good. The scales need a new hot water tank and to check existing infrastructure before we turn it on. Greg McNee is lined up to complete the work.

Sort Yard:

Delivered an bunch of loads into yard this fall and have scaled and sorted wood. Contacting local mills to see if they want any of the loads available.

Planning/Other:

Greenstar up 6km and 24km West Canoe laying out road and blocks into WC06 and WC15 which are cedar blocks.

Reference numbers have been acquired and we are burning piles. Only a few sensitive piles remaining that require a north wind to direct smoke away from Valemount.

VCF staff are working on waste assessments.

Adrian is now on a leave of absence, back April 1.

Ray Thiesen is lined up to fill in for Adrian for 2 days a week for December to April 1, 2018.

Grants:

TSR grant to NDIT for K2T inventory has been completed and we have received a check for \$18,000.

TSR grant to NDIT for K5Q inventory has been submitted

Plan to submit a grant before the new year for a fire preparedness plan for Valemount area

Advisian has completed all field work and are testing soil samples.

Silviculture:

We have accepted tree planting prices for 2018.

Need to order 2019 spring seedlings in December.