

## General Update

March 2, 2018

### **Harvesting:**

Jerry Plummer has finished logging block SC06 up Swift Creek. Done with VCF for winter.

Mickelson finished logging on blocks W12 and W13 up the Westridge and is harvesting block W25 located at 7km on the Westridge. After this small 6ha block he will log the right of way into W22 located off a spur at 1km Westridge.

### **Roads:**

No road construction at this time.

Dave Antoniuk is maintaining roads.

### **Mill Site:**

CVH post and rail side is set to start operations March 2018 est.

### **Sort Yard:**

Delivered an bunch of loads into yard this fall and have scaled and sorted wood. Contacting local mills to see if they want any of the loads available. Yard to be cleared out in spring.

### **Planning/Other:**

Greenstar is laying out blocks up Swift Creek and up Selwyn Ridge.

R&B Trees is laying out small block up Swift Creek and is helping with Recci's and other office work.

We have found two fire preparedness plans for that Valemount area completed in 2005 and 2012. Ainslie Jackman hired to review and summarize. VCF to make maps and plan meeting with Stakeholders before public meeting. No date for public meeting planned yet.

We have been working on financial audit with KPMG. We are close to completion.

### **Grants:**

Advisian has completed final report for planned Borealis area in mill site. Site is clean of contaminants.

### **Silviculture:**

Will have started inputting logging and silviculture activities into database and into RESULTS. Due march 31, 2018.