

VCF LP - General Update

August 1, 2019

Harvesting:

Mickelson is harvesting up the Kiwa on blocks K01, K02, K05 and some right of way wood. Mainly a spruce and balsam block which has been sold to Carrier.

Plummer has finished harvesting on SC11 and will move to PS03 soon. Plummer is having trouble moving wood off landings as the roads are too wet.

RV Timber Corp (Morgan) has started cable logging on block K01.

Roads:

Have finalized a price to install Dave Henry bridge with Alpine. Set to start soon.

Spaz building road up West canoe into WC37, WC30 and WC38.

Spaz brushed mainline and spur road in the 49-55km area up West Canoe.

Spaz moving to 46km on the West Canoe to fix up WC31 road and to build another road at 47km.

Planning/Other:

Trap trees in the Selwyn area are hit hard with fir beetle. Removed and sent to market.

Fir beetle found on the 5-mile road hillside. We need to complete further reccis to determine the damage.

Greenstar crew working on stream ribboning, SP data and general review of winter work up Dave Henry.

Forest Licence:

Archeological Impact Assessment (AIA) on block ST03 was completed with nothing found. I have given DWB the go ahead to resume work towards submission of a Cutting Permit. We will also begin work on CP2 soon.

Grants:

Nothing to report at this time.

Silviculture:

Integrity completed all tree planting for the season.