

VCF LP - General Update

September 10, 2020

Harvesting:

Mickelson has completed harvesting on block ST08 and SC10 up Selwyn and has moved to block ST03 by Markhams. Spruce and pine sold to Carrier. Next block is W21. We have sent out a wood tender for the fir to five companies. Tender due Sept 15.

Plummer is harvesting fir up Swift Creek North on block SC13. Block SC14 has been completed. Fir sold to Tolko, Simpsons and SPF to Carrier.

Roads:

Spaz is harvesting right of way and building road into block W21 up the McLennan FSR.

Spaz is finishing work on the Dave Henry ML. They will install the bridge at 15.5km next.

Jackpine has deactivated the W26-W28 road up the Westridge.

Bridges:

Alpine is set to replace abutments on a bridge at 12km up the Westridge.

DWB has inspected the bridge at 19km up the Westridge and has recommended a fix.

We have tendered out the purchase of a 27m bridge with Mods planned for the Upper Canoe. We have accepted \$108,000 from Rapid Span out of Armstrong.

Planning/Other:

Greenstar is working on some new layout up the Westridge and collecting SP data and stream ribboning. Cleaning up winter layout.

Cutting Permit 11 is approved.

Recci'ing areas up the West Canoe around the Saddle Lakes area for 60ha of winter harvesting ground for Nov/Dec2020. Also, summer ground for 2021.

Forest Licence:

Will start working on next two cutting permits soon. 4 blocks layed out and 3 are cruised. The two permits combined are roughly 25-30,000m3.

Grants: Nothing

Silviculture:

Integrity has submitted all deliverables for 2020 season.

Karen Thoni has started free growing surveys on K2T.