

## **VCF LP - General Update**

February 24, 2021

### **Harvesting:**

Mickelson has completed harvesting on block WC05 on the West Canoe. Has now moved to block W29 up the Westridge. Wood sold to Carrier (SPF) and Arrow (Pulp).

Plummer is completed harvesting on block PS03 up the Packsaddle. The block is not complete but left it in a clean organized state. They have moved to private wood for the remainder of season.

Spaz is harvesting on block WC04 located at 7km of the West Canoe. Wood sold to Tolko (Fd), Carrier (SPF), Arrow (Pulp), CVH Ltd and Gilbert Smith.

### **Roads:**

Spaz is building roads and landings on block W29.

### **Planning/Other:**

Greenstar is working on some new layout up the West Canoe, Westridge and main trench.

VCF staff reccyng areas for future layout.

Woodlot: Woodlot Licence Plan which includes new inventory has been submitted.

5-year plan style FN referral has been sent to First Nations and government.

Making good progress on road database. This project will separate our roads by class and give each segment a road identifier. We can use this to keep track of inspections, deactivation and status.

### **Forest Licence:**

Nothing new.

**Grants:** Nothing

**Silviculture:** Looking at 20–40-year-old stands for spacing treatments.

**Financials:** Year end audit ongoing.