

VCF LP - General Update

March 25, 2022

Harvesting:

All harvesting complete for winter season.

Spaz has roughly 20 loads decked in bush which is accessible during the summer months.

All equipment has been moved out of the bush.

We have a list of blocks for summer harvest and will start to think about plan soon for summer season.

Roads:

Quiet.

Working on summer road building plan.

Bridges:

Bridge mods transported to yard from Rapid span out of Armstrong.

Planning/Other:

Greenstar is working on some new layout up the West Canoe and Westridge. VCF staff walking new areas for layout.

Woodlot: The Woodlot Licence Plan has been approved. The management plan and cutting permit has been submitted.

Forest Licence:

CP 3 has been submitted. We will start working on CP 4 soon.

Sort Yard:

Started to haul wood from yard to Carrier March 24. We have a list of local trucks that can haul out of yard during break-up. The plan is to haul all wood out of yard by June 1. If we fall behind in this target, we will add more trucks. We will track this week to week.

We are on track to haul all hemlock pulp by March 31 to Arrow.

Three loads of Douglas Fir left to haul.

Grants: Applied for brushing/thinning funding for older blocks. Still waiting for results.

Silviculture:

Working on 2022 silviculture program and submitting 2021 activities into database and Results.