

VCF LP - General Update

April 26, 2022

Harvesting:

We have a list of blocks for summer harvest and will start to think about plan soon for summer season.

Freya is set to start commercial thinning June 1 up the A road on block CT01. Roughly 10,000m³ of BIPISxFdCw.

Roads:

Quiet.

Working on summer road building plan.

Bridges:

Working on a plan for bridge work for 2022.

Planning/Other:

Greenstar is working on some new layout up the West Canoe and Westridge. VCF staff walking new areas for layout.

Woodlot: The Woodlot Licence Plan has been approved. The management plan and cutting permit has been submitted. Gov has asked some questions regarding the inventory. We have sent response and waiting for a reply.

Forest Licence:

CP 3 has been submitted. We will start working on CP 4 soon.

Sort Yard:

We are actively hauling wood to Carrier with a target to get the yard cleaned out by June 1. Average of 12 loads a day hauled out.

Three loads of Douglas Fir left to haul.

Grants:

Silviculture:

Working on 2022 silviculture program and submitting 2021 activities into database and Results.