

VCF LP - General Update

July 6, 2022

Harvesting:

AAA Logging Ltd. is harvesting block WC44 at 3km West Canoe. This block is dominated by small pine with a minor of SxHwCw. Older MPB trees are throughout the block both standing and on the ground.

Freya has completed commercial thinning block CT01 up the A road. They are hauling out the last loads then we will see what the final volume is.

Spaz is cable harvesting on block WC36A located at 51.5km up the Windfall ML.
Wood sold to Carrier, Tolko, Arrow and Gilbert Smith.

Roads:

Spaz is building road into block CV06 which is a Cedar Valley block located 2km up Windfall ML.

Wayne Reiter has completed the 5 Mile Road fix and is now grading the West Canoe and Westridge.

Jackman Contracting is working on fixing a slide up the Dave Henry then will start touching up and finishing construction on blocks DH21 and 22.

Jackpine is signed in to build a spur into W06 located at 2km on the Canoe ML.

Bridges:

Working on a plan for bridge work for 2022. Targets Westridge and Yellowjacket.

Planning/Other:

Greenstar is working on some new layout up the West Canoe and Westridge. VCF staff walking new areas for layout.

Woodlot: The Woodlot Licence Plan has been approved. Have made revisions to the management plan and should resubmit soon.

Forest Licence:

CP 3 has been submitted. We will start working on CP 4 soon.

Sort Yard:

Quiet

Silviculture:

Tree planting is complete. We needed to plant a small area in WC44 to finish off all the trees. We are 99.9% planted in all areas!

Brushing is complete for now and may start again when Integrity crew is available.

Working on Free Growing surveys.