

VCF LP - General Update

August 4, 2022

Harvesting:

AAA Logging Ltd. is finished falling and skidding on block WC44 at 3km West Canoe. 1-2 weeks of processing remaining plus hauling to complete. The small diameter wood slowed down the processing greatly. Moving operation to private wood for a week then to the Dave Henry on blocks DH22 and DH21. SPF sold to Carrier and Arrow.

Spaz is cable harvesting on block WC36A located at 51.5km up the Windfall ML. Wood sold to Carrier, Tolko, Arrow and Gilbert Smith.

Roads:

Spaz is building road into block CV06 which is a Cedar Valley block located 2km up Windfall ML. Spaz has upgraded W22 and W43 roads up Westridge.

Wayne Reiter is grading and spot graveling up the West Canoe.

Jackman Contracting is working on finishing road construction on blocks DH20, DH21 and DH22.

Jackpine has completed building a spur into W06 located at 2km on the Canoe ML. Working on Carrier roads for next few months.

Bridges:

Alpine lined up to complete bridge fixes up the Westridge (19 and 21km) mid September.

Planning/Other:

Greenstar is working on some new layout up the West Canoe, woodlot and Dave Henry. VCF staff walking new areas for layout.

Woodlot: The Woodlot Licence Plan has been approved. We have resubmitted the management plan and are answering questions.

Forest Licence:

CP 3 has been submitted. We will start working on CP 4 soon.

Sort Yard:

Quiet

Silviculture:

Tree planting is complete. We needed to plant a small area in WC44 to finish off all the trees. We are 99.9% planted in all areas!

Brushing is complete for now and may start again when Integrity crew is available.

Working on Free Growing and regeneration surveys.