

VCF LP - General Update

Sept 8, 2022

Harvesting:

AAA Logging Ltd. harvesting wood up the Dave Henry on blocks DH22 and DH21. SPF sold to Carrier and Arrow. +/-80ha area which should take them into November.

Spaz is cable harvesting on block WC36A and CV06 located at 51.5km up the Windfall ML. Wood sold to Carrier, Tolko, Arrow and Gilbert Smith. Block CV06 is a Cedar Valley block.

Roads:

Spaz is building road into block W32 up Westridge. After W32 is complete Spaz will deactivate roads on community ski hill and roads into W12 and W13 all up Westridge.

Wayne Reiter is grading up West Canoe, Westridge, East Canoe and Dave Henry.

Jackman Contracting has finished up Dave Henry and has now moved to the Upper Canoe to finish road work on the Woodlot access road.

Bridges:

Alpine lined up to complete bridge fixes up the Westridge (19 and 21km) mid September.

Planning/Other:

Greenstar is working on some new layout up the West Canoe, woodlot and Dave Henry.

VCF staff walking new areas for layout.

Getting ready to submit a road permit for the rest of the Woodlot Access Road.

Woodlot: We have resubmitted the management plan and are answering questions.

Forest Licence:

CP 3 has been submitted and am now waiting on Simpcw FN Cultural Heritage assessments.

Sort Yard:

Quiet

Silviculture:

Brushing is complete for now and may start again when Integrity crew is available.

Working on Free Growing and regeneration surveys.

RESULTS reporting