

VCF LP - General Update

April 28, 2023

Harvesting:

No harvesting at this time.

Working on harvest plans for start-up, est early June.

Roads: Quiet

Bridges: Quiet

Planning/Other:

Mike Bult has been hired to lay out road and blocks. Completed so far:

1. W51 at 19km Westridge
2. CT02 A Road
3. CT04 A Road
4. W49 at 7km Westridge
5. Peworked for two blocks up Canoe Mtn.
6. More to come as access opens up.

Woodlot: Harvesting planned for this summer if possible.

Forest Licence:

CP 3 has been submitted and am now waiting on Simpcw FN Cultural Heritage assessments.

CP 4 has been submitted. Bocks up the Croyden and West Canoe.

Sort Yard:

Sold oversize spruce to Dunkley, Fuso and Music Spruce. Only Fuso wood to haul.

+/-70 loads of Carrier SPF and fir are in the yard.

Hope to start shipping Carrier Fir May 1, Carrier Balsam May 8 and Carrier spruce May 15.

Plan on emptying yard by June 1.

Silviculture:

Spring planting to start May 12

Stand tending to start May 12-20 weather dependant