

VCF LP - General Update

April 23, 2025

Harvesting:

AAA Logging:

Done for the season

Ditching while walking out

Plummer Logging:

Done for the season

Shapansky Logging:

Done for the season

Roads:

Jackman:

W35 – deactivation planned

W36 – deactivation planned

W47 – deactivation planned

W52 W53 W54 – (km 22 Westridge) – Right of way construction completed for the season.

Bridges: km1 West Canoe – bridge was downgraded to 30 tonne limit based on the Ministry's inspection. The following work is required to mitigate the restrictions prior to hauling:

1. Full curb replacement
2. Right downstream approach fender installation
3. Replace wear deck

Coordinating with Vinney Clark and DWB engineer to complete the work – hoping to start April 22

Planning/Other: Layout activities

Woodlot: Done until 2032 – starting process for CP renewal

Forest Licence: no planned activities – waiting on volume attribution

Community Forest Agreements: Starting K2T extension application

Sort Yard: Clean up loads only

Silviculture: Planting to start mid-May

Other:

- No conflict resolution with CHV as of yet.
- Great PR opportunity for the Valemount Community Forest to support Alpine Club of Canada regarding the construction the Mount Robson Hut construction.