

## **VCF LP - General Update**

June 18, 2025

### **Harvesting:**

#### **AAA Logging:**

Starting W48

#### **Plummer Logging:**

Started hauling and logging W57

### **Roads:**

W35, W36, W47 – deactivation planned

W52 W53 W54 – (km 22 Westridge) – Right of way construction completed for the season.

West Ridge mainline ditching completed; grading started May 21<sup>st</sup> – finished

Sent out first road package for summer

Geotech – Wednesday June 18<sup>th</sup> for landslide across Westridge 16km

**Bridges:** 11k Bridge up west ridge –

**Planning/Other:** Layout activities – Canoe Mountain and West Canoe

Old growth surveys in progress

**Woodlot:** Done until 2032 – starting process for CP renewal

**Forest Licence:** Planned harvest starts within CP004

**Community Forest Agreements:** Working K2T & K5Q extension application  
FOM for K2T and K5Q submitted

**Sort Yard:** In use

**Silviculture:** Spring plant completed.

### **Other:**

- Working with CVH, SRG, and SRC for solutions.
- VCF internal Audit
- SEBASE audit July 2