

VCF LP - General Update

March 26, 2025

Harvesting:

AAA Logging:

W36 (20.5 Westridge) – Hauling in progress

Plummer Logging:

Done for the season

Shapansky Logging:

Done for the season

Roads:

Jackman:

W35 – deactivation planned

W36 – deactivation planned

W47 – deactivation planned

W52 W53 W54 – (km 22 Westridge) – Right of way construction completed for the season.

Bridges: km1 West Canoe – bridge was downgraded to 30 tonne limit based on the Ministry's inspection. The following work is required to mitigate the restrictions prior to hauling:

1. Full curb replacement
2. Right downstream approach fender installation
3. Replace wear deck

Coordinating with Vinney Clark and DWB engineer to complete the work ASAP

Planning/Other: Layout activities off Dave Henry FSR and A road.

Woodlot: Done until 2032 – over harvested in 2023 by 189%. Approximately 14,000 m³ were logged in 2023. The AAC for the woodlot is 1700 m³. Penalties for overharvest are pending.

Forest Licence: no planned activities

Community Forest Agreements: K2T expires December 20, 2025; K5Q expires September 5, 2025. No decision as of yet from DM regarding continuation of one Cutting Permit or changing to multiple permits. For time being once CP will be approved for one year.

Sort Yard: Clean up loads only

Silviculture: N/A

Other:

- No conflict resolution with CHV as of yet.
- Great PR opportunity for the Valemount Community Forest to support Alpine Club of Canada regarding the construction the Mount Robson Hut construction.
- CVH received a total loan of \$250,000 from VCF in 2016, as documented in the loan agreement between Valemount Community Forest and Cedar Valley Holdings. The loan repayments are directed into the VIP account instead of VCF account. As of two weeks ago the balance on the loan was approximately \$190,000.