

VCF LP - General Update

October 15, 2025

Harvesting:

AAA Logging:

Close to finishing ST09

Plummer Logging:

Working WC01A

Spaz Logging:

Working at WC48

Roads:

Starting more road building soon canoe mountain, west ridge, west canoe

Bridges: N/A

Planning/Other: Layout activities – Canoe Mountain, West Ridge, and West Canoe

Woodlot: Done until 2032

Forest Licence: Road finished harvest almost done

Community Forest Agreements: the ministry didn't check with their legal and I have to redo the whole cutting permit process for the K2T and K5Q licences for next year.

Sort Yard: moved Cw out to 43T, using scales for wood sales to CVH and VSM

Silviculture: FG surveys underway

Other:

Brookfield done re-doing lining of the IPP at 13km West ridge

Waste surveys underway

Sending out winter harvesting bids

Staffing