

VCF LP - General Update

Sept 17, 2025

Harvesting:

AAA Logging:

Close to finishing ST09

Plummer Logging:

Working WC01A

Spaz Logging:

Cleaning up ROW wood at WC54 and starting road building at WC48

Roads:

West ridge package finished

Putting out new road packages this fall

Bridges: nothing new

Planning/Other: Layout activities – Canoe Mountain, West Ridge, and West Canoe

Woodlot: Done until 2032

Forest Licence: Road finished harvest almost done

Community Forest Agreements: Both were granted extensions.

Sort Yard: moved Cw out to 43T, using scales for wood sales to CVH and VSM

Silviculture: Spring plant completed. Standing tending complete. FG surveys underway

Other:

Brookfield done re-doing lining of the IPP at 13km West ridge

Dave Henry slide cleaned up and road re-opened.

Did the last grade of the year for the Rocky Mountain Speed Way

Waste surveys started