

VCF LP - General Update

Feb 18, 2026

Harvesting:

AAA Logging:

Just finishing W52 and starting on W53

Plummer Logging:

Finished at WC01A – going to W57 next

Spaz Logging:

Working at WC48 – done harvesting working on hauling

Roads:

Grading and keeping open West Canoe and Westridge

Raush Valley Forestry

Upgrading 500 road and building roads up Westridge for 2026 harvest program

Bridges: N/A

Planning/Other:

Layout activities – West Canoe and Kiwa need to boost K5Q STI

MNG – working on WC58

FTG – working on WC49, Mica Mnt Project

Woodlot: Done until 2032

Forest Licence: Volume attribution pending

Community Forest Agreements: Working mainly in K2T

Starting Grade 4 attributions for the licences

Sort Yard: using for OS Sx – hopefully selling logs to MVS and Spruce Music Canada

Pulling all West Canoe wood aside from pulp to the yard.

Silviculture:

Working on adding surveys, planting, and brushing to Pheonix and RESULTS

Other:

FPBC Conference

Cumulative effects and sustainable forest management Webinar

KPMG – Audit – here for a week still on going