

VCF LP - General Update

Mar 18, 2026

Harvesting:

AAA Logging:

Just finishing W53

Plummer Logging:

Finished at W56 for the season

Spaz Logging:

West Canoe closed – 60 loads left in bush

Roads:

Grading and sanding keeping open Westridge

Raush Valley Forestry

Finishing road for 2026/27 winter harvest

Bridges: N/A

Planning/Other:

Layout activities – West Canoe and Kiwa need to boost K5Q STI

MNG – working on WC58

FTG –Mica Mnt Project

Woodlot: Done until 2032

Forest Licence: Volume attribution pending

Community Forest Agreements: Working in K2T

Finalizing K5Q CP Submission and FOM

Sort Yard: Have a deal with CLL to keep wood till June

Silviculture:

Working on adding surveys, planting, and brushing to Pheonix and RESULTS

Other:

FPBC Webinar: Navigating Professional Practice

FPBC Webinar: Options for Resilient Forest Management

FPBC Webinar: Strategic Fuel Management Treatment Unit Design — Supporting Suppression and Prescribed Fire

FRPA Open House

Simpcw Licensee Meeting

VoV Council Meeting