

VCF LP - General Update

April 15, 2026

Harvesting:

No Harvesting -

Roads:

No Road Building -

Bridges: N/A

Planning/Other:

Layout activities – West Canoe and Kiwa need to boost K5Q STI
FTG –Mica Mnt Project

Woodlot: Done until 2032

Forest Licence: Volume attribution pending

Community Forest Agreements:

Sent K5Q CP Submission
Starting K2T FOM and CP application

Sort Yard: Have a deal with CLL to keep wood till June

Silviculture:

Prep and pre visits for planting, brushing, and waste

Other: