

VCF LP - General Update

July 15, 2026

Harvesting:

GPL – at 3km Westridge W56

AAA – Camp Creek CM06

Spaz- 6km West Canoe WC54

-hauling wood from the block that wasn't finished at 46km on the West
All the CLL wood stored in the yard has been hauled

Roads:

No Road Building -

Bridges: N/A

Planning/Other:

Layout activities – Mica Mnt and Kiwa need to boost K5Q STI

Woodlot: Done until 2032

Forest Licence: Volume attribution pending

Community Forest Agreements:

Sent K5Q CP Submission

Sent K2T CP Submission

Sort Yard: A load of Fdi and Sx left selling to small mills in McBride

Silviculture:

Planting finished

Free Growing surveys underway

Other:

Working on a fire smarting prescription