

VCF LP - General Update

May 20, 2026

Harvesting:

No Harvesting – hope to start early June

Roads:

No Road Building -

Bridges: N/A

Planning/Other:

Layout activities – West Canoe and Kiwa need to boost K5Q STI
FTG –Mica Mnt Project, WC and Fire preparedness Project

Woodlot: Done until 2032

Forest Licence: Volume attribution pending

Community Forest Agreements:

Sent K5Q CP Submission
Starting K2T FOM and CP application

Sort Yard: Have a deal with CLL to keep wood till June

Silviculture:

Planting to start on May 28th
Free Growing surveys underway

Other:

Working on a fire smarting prescription
CFA Conference beginning of June