

## **VCF LP - General Update**

September 4, 2019

### **Harvesting:**

Mickelson is harvesting up the Kiwa on blocks K01, K02, K05 and some right of way wood. Mainly a spruce and balsam block which has been sold to Carrier.

Plummer has finished harvesting on SC11 and trying to haul wood under wet conditions. Currently logging PS03 up Packsaddle.

RV Timber Corp (Morgan) is cable logging on block K01.

Spaz to start right of way harvesting up West Canoe soon.

### **Roads:**

Dave Henry bridge install underway with Alpine. DWB hired to supervise and certify.

Spaz road building up West canoe complete.

Spaz moving to Kiwa to build K03 road.

Alpine to replace siderails and fenders on bridge at 15km West canoe.

### **Planning/Other:**

Fir beetle found on the 5-mile road hillside. We need to complete further reccis to determine the damage.

Greenstar crew working on layout of a spruce/hemlock block up West Canoe and three blocks up the Westridge.

### **Forest Licence:**

CP1 submitted. Hope to receive approved CP by end of the month.

CP2 is figured out and we will start building the submission package soon.

### **Grants:**

Nothing to report at this time.

### **Silviculture:**

Walking blocks for brushing and surveys.